TENTATIVE PROJECT TIMELINE

April 20, 2020 — GMHB Final Decision and Order Issued

May 15, 2020 — Consultant Contract Approved

July 7, 2020
- Public Notice
- SEPA Checklist
- Combined SEPA DS/Scoping Issued

August 28, 2020 — Scoping Report

September 30, 2020
- Pause Work
- Augmentation of Approach

We are Here

December 15, 2020 — City Council Approves Consultant Contract Amendment

Feburary 22, 2021 — Revised Scoping Notice

August 26, 2021
- **Draft EIS Issued**
- Public Comment Open

September 27, 2021 — Public Comment Period Ends

March 3, 2022 — FEIS Issued

- Determine accurate growth figure, conduct further traffic modeling, and chart a course for reconciliation in the EIS analysis.
- Consultant Team develops Draft EIS.
- City staff review Draft EIS.
- Final print check of Draft EIS before issuance for public comment.

- Consultant Team develops Final EIS.
- City staff review Final EIS.
- Final print check of Final EIS before issuance for public comment.

Last Updated: May 7, 2021