
SE ISSAQUAH-FALL CITY ROAD 
PROJECT UPDATE

1



PROJECT COUNCIL BRIEFING 3
JULY 19, 2016

 PROJECT SCOPE & UPDATE
 Improve SE Issaquah-Fall City Road to the city’s principal arterial 

standard between 242th Ave SE and Klahanie Drive SE

 Project at 10% completion, recent work items include:
 Topographic Survey, Geotechnical Excavations/Lab analysis completed

 Wetland and Stream analysis completed

 Traffic data collection and Traffic Modeling has been performed

 Five Design options and three stream crossing options have been assembled

 Public Meeting # 2, July 13
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COMMUNITY WORKSHOP #2
JULY 19, 2016

 PUBLIC OUTREACH 
 Postcards Sent to 16,283 residences and businesses 
 Electronic Message boards were placed along Issaquah Fall City Road
 Stakeholder interviews with key parties/HOA/schools
 Email Notifications 
 Website, Twitter & Facebook page
 Notification Posters 

 Vedic Cultural Center

 Issaquah Community Center

 Sammamish YMCA

 Sammamish City Hall

 Issaquah City Hall

 King County Public Library

 Klahanie Starbucks

 Project team estimated over 200 attendees
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COMMUNITY WORKSHOP #1 
SUMMARY, JULY 19, 2016

 20-minute Project Presentation: project timeline, 
feedback to date, design and culvert 
replacement options

 20-minute Question and Answer Session
 80-minute Open House where attendees visited 

stations around the room 
 Workshop attendees were given three sticker dots 

and asked to provide feedback on:
 Two evaluation factors most important to them
 One preferred design option
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PUBLIC COMMENT…
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Feedback received:
 Design Option Stickers

1 20
2 9
3 2
4 0
5 71

 In addition: 49 public comment forms were filled out at the meeting 
with 9 against roundabouts at 247th, 7 for roundabouts project wide, 
10 for a signal at 242nd, and 2 for a pedestrian bridge at 247th, with 
other comments about the future safety at the 247th/PCMS 
pedestrian crossing. 

 132 public comments have been made on the project website, with 
96 comments being made between July 10th and today. 
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Next steps:
 Discuss corridor options with the Transportation 

Committee
 Traffic analysis at 242nd (Additional Scope) 
 Corp of Engineers Permit submittal
 Right of Way Acquisition



PROJECT SCHEDULE
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 Upcoming Dates
 April 19 Council Brief 1

 May 12 Public Meeting 1, Pacific Cascade MS, 6-8pm

 May 24 Council Brief 2

 July 13 Public Meeting 2, Shepherd of the Hills Church, 6-8pm

 July 19 Council Brief 3 – Public Meeting 2 Update

 July 20 Transportation Committee Discussion

 October 30% Design Completion

 October Council Brief 4

 Jan 2017 Public Meeting 3

 Jan 2017 60% Design Completion

 Dec Council Briefing 5

 April 2017 90 % Design Completion

 March 2017 Public Meeting 4
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